
CITY OF SANTA BARBARA WATERFRONT DEPARTMENT 
 
 MEMORANDUM 
 
Date:  July 21, 2011 
 
To:  Harbor Commission 
 
From:  Scott Riedman, Interim Waterfront Director 
 
Subject: Facilities Management Report 
_____________________________________________________________________ 
 
Minor Capital Improvement Projects 
 
A key performance objective of the Facilities Division is the completion of 80% of Minor 
Capital Improvement Projects (Minor CIPs) identified by staff at the beginning of each 
fiscal year.  Minor CIPs include a wide variety of projects throughout Stearns Wharf, 
the harbor, and the Waterfront parking lots.  The projects are typically constructed by 
staff although some are completed by contractors.  During fiscal year 2012, staff 
identified 32 projects, 24 of which were completed coming up one project short of the 
Division’s goal of 80% completion.  This continues to be a very challenging objective 
and a good measure of the Facilities Division’s productivity.   
 
Several important projects were completed during the fourth quarter of the fiscal year 
including two major restroom remodels and two important dock improvement projects. 
 
Marina 3 Restroom Remodel 
 
R.W. Smith began construction in mid-April.  The entire interior of the restroom was 
completely demolished with the entrance to the restroom and showers reconfigured to 
meet Americans with Disabilities Act (ADA) requirements.  New tile was set throughout 
the restroom consistent with recent restroom remodels downtown.  Temporary facilities 
were made available to slipholders during the six week construction period.  There 
were several change orders with the final cost of $168,000, slightly above the original 
bid amount.  Future remodels of other marina restrooms will be pursued as capital 
funding allows.   
 
Leadbetter Restroom 
 
The Waterfront assumed responsibility for repair and maintenance of the restroom 
located near Leadbetter Beach as a result of Council’s adoption of the FY 2010 budget.  
After several public complaints about the condition of the restroom, staff scheduled 
some upgrades including minor roof repairs, interior painting, and new fixtures.  Upon 
removal of the skylights and some flashing on the roof, it was apparent there was 
extensive dry rot damage to the roof’s support structure that had to be replaced.  The 
roof was stripped and the rotten timbers replaced requiring much more extensive 
interior repairs as well.  Staff worked with several contractors for six weeks to complete 
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the necessary upgrades.  At $70,000, the cost of the repairs was much more than staff 
anticipated, but the end result is a much more aesthetically pleasing and structurally 
sound facility. 
 
Marina 3B Endtie 
 
Marina 3 is the harbor’s ADA compliant marina.  A switchback gangway was installed in 
1998 to facilitate exiting the marina during the lowest tides.  Eleven slips have been 
designated as ADA slips as required by code including the endtie at 3B.  The endtie is 
the largest slip available in Marina 3 and as a transient slip; it is also available for the 
loading and offloading of disabled boaters for any vessel in the harbor.     
 
The California Department of Boating and Waterways administers the Boating 
Infrastructure Grant (BIG) program making funds available for the construction of 
transient slips.  The Waterfront was awarded a $50,000 BIG grant in 2009 to widen the 
endtie from 4’ to 8’.  Staff designed the project, which was ultimately approved by a 
variety of agencies in late 2010.  The project was bid out along with the 
Accommodation Dock project with a low bid of $31,000 submitted by Schock 
Construction Company.  This project is a significant improvement providing a much 
more stable and accessible dock for disabled boaters. 
 
Accommodation Dock 
 
The Accommodation Dock serves thousands of boaters every year.  At 6’ wide and 
almost 20 years old, the dock was no longer stable and in need of replacement.  Staff 
designed a project to increase the width to 8’ and extend the dock 15’.  This project 
went out to bid at the same time as the Marina 3B Endtie project with Schock 
Construction Company submitting a low bid of $80,000.  A new concrete pile was 
installed at the end of the 15’ extension for additional stability.  The remaining section 
of the Accommodation Dock where the patrol boats are moored will be evaluated and 
possibly scheduled for an upgrade in the next couple years. 
 
Prepared by:  Karl Treiberg, Waterfront Facilities Manager 
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